

TWIGWORTH PARISH COUNCIL

PROJECT START DATE

PROJECT END DATE

4 YEAR PLAN - YEAR 1 DELIVERABLES

Updated: 14 November 2025

18 July 2024

30/04/2028

ACTIVITY	LEAD	STATUS	COMMENTS
ENVIRONMENT			
Conduct Environmental Survey with residents	Parish Council	Complete	
Council to develop, agree and adopt Environment Policy	Parish Council	Complete	
Deliver Ash Die-Back project to the community	Parish Council	Complete	2023/4 complete; 2024/5 scheme no response from residents or developers - considered closed 07/11/24
Protect green spaces, and promote and instigate environmental enhancement schemes, for example: new tree and shrub planting, new ponds and water environments	Parish Council	Complete	Vistry and Gateway had been invited to take part in GCC Ash Die-Back scheme... both choose not to - the Parish Council do not own any land
COMMUNITY ENGAGEMENT			
Share 4-Year Plan for comment and upgrade	Cllr Redfern	Complete	On line consultation and feedback complete; Plan to be updated with feedback from Residents consultation
Upgrade Website	Cllr Redfern	Complete	
Publish Monthly Newsletter	Cllr Redfern	Complete	
D-Day 80th Anniversary Commemorations	Cllr Redfern	Complete	
Represent the community on Remembrance Day annually	Cllr Redfern	Complete	Arranged for Saturday 9th November 2024
Create a Community Events Calendar and share on website/social media	Cllr Redfern	Complete	
SERVICES & AMENITIES			
Parish Notice Board for Local Centre	Cllr Sharpley	Complete	Orchard Park Bus Shelter & Lay-By Noticeboards no longer supported.
Defibrillator for Local centre	Cllr Redfern	Complete	
Royal Mail Post Box	Cllr Redfern	Complete	Royal Mail have refused to accept application, despite concerted efforts
Dog Waste Bins & Signs (TG)	Cllr Redfern	Complete	
Dog Waste Bins & Signs (FF)	Parish Council	Complete	Wain Homes planned to complete end on July 2024 - considered closed 07/11/24

Evaluate and consider the opportunity of the Multi-Use Games Area (MUGA) and Sports Fields - undertaking a cost vs benefit review of services that could be delivered by the Parish Council, in terms of value for money eg sports pitches/play facilities/community centres and identify potential revenues	Parish Council	Complete	The Parish Council have agreed not to take up this opportunity.
HIGHWAYS & PRoW			
Twigworth Green Bus Shelter	Clerk	Complete	Installed Nov 2025
A38 Road Safety and Speed Awareness	Parish Council	Not Started	Working with DH&NPC's - who is coordinating this?
A38 Pavements and Kerbs	Parish Council	Not Started	
A38 Village Gates and Signage	Parish Council	In Progress	Council looking at purchasing "Village Gates" and sharing costs with Longford PC and Norton PC. Vistry requested to consider leaving the Twigworth Green entrance signage (modified)
Dog Waste Bins & Signs	Parish Council	Complete	
A38 Footpath Enhancements	Parish Council	Not Started	This is separate to S106 deliverables which were completed in 2024
PLANNING			
Council will proactively review and comment on all planning applications, even if formally replying "No Comment" if none forthcoming	Parish Council	Complete	
GOVERNANCE			
Consult with Community on 4-Year Plan for comments	Parish Council	Complete	On line consultation and feedback complete
Council to formally discuss, agree and adopt 4-Year Plan	Parish Council	Complete	Plan to be updated with feedback from Residents consultation
FINANCIAL			
Pursue all possible appropriate forms of alternative revenue and funding, including maximising Section 106 (or Community Infrastructure Levy) monies available and other grants	Parish Council	Complete	Completed 2024-25
Council to ensure continued value-for-money for all services	Parish Council	Complete	Completed 2024-25

TWIGWORTH PARISH COUNCIL

		PROJECT START DATE	PROJECT END DATE
4 YEAR PLAN - YEARS 2-3 DELIVERABLES		18 July 2024	30/04/2028

ACTIVITY	LEAD	STATUS	COMMENTS
ENVIRONMENT			
Define the A38 entrances to our village	Parish Council	In Progress	Council looking at purchasing “Village Gates” and sharing costs with Longford PC and Norton PC. Vistry requested to consider leaving the Twigworth Green entrance signage (modified)
Enhance the A38 Tewkesbury Road appearance	Parish Council	Not Started	
Council to consider developing a Green Infrastructure Plan and Map	Parish Council	In Progress	DRAFT Green Infrastructure Plan to be discussed
Create a list of sustainable “must haves” for our village	Parish Council	Not Started	
Seek to safeguard the separate identities of the three villages and their environments, for example by: protecting green corridors to prevent coalescence and promoting distinctive characteristics and features of the individual villages	Parish Council	Not Started	
Promote and provide opportunities for the reduction of waste and increase of recycling, for example by: upgrading litter bins to recycling bins	Parish Council	In Progress	Special Newsletter published on our website and Facebook Page
Promoting the use of more sustainable materials within the Parish Council	Parish Council	Not Started	
COMMUNITY ENGAGEMENT			
Consider Multi-Use Games Area (MUGA) and Sports Fields	Parish Council	Complete	Parish Council have decided that this should be managed by professional service manager
Publish Monthly Newsletter	Cllr Redfern	On-Going	
Represent the community on Remembrance Day annually	Parish Council	On-Going	
Local Council Award Scheme – Foundation Award - ensuring policies of the Council are good practice - Clerk to advise	Cllr Redfern	Complete	Unfortunately, Clerk has advised that no CPD has been achieved Unable to meet criteria
SERVICES & AMENITIES			
Consider Multi-Use Games Area (MUGA) and Sports Fields	Parish Council	Complete	Parish Council have decided that this should be managed by professional service manager
Dog Waste Bins & Signs	Parish Council	On-Going	Additional bin still awaited at TG SUDS Pond (Gateway to supply). Additional bins also required at TG Ph3 (Vistry to supply). New bins required at TG & A38 Bus Shelters (TPC to supply).

HIGHWAYS & PRow			
Relocate GCC Vehicle Activated Speed sign (Nr. Twigworth Lodge)	Parish Council	Complete	Removed and “lost” by GCC Highways - considered closed 07/11/24
Twigworth Green 20 mph speed limit	Parish Council	Not Started	GCC have not adopted these roads yet (Nov 2025)
GCC have responsibility to regularly maintain street furniture i.e. cleaning of signage, removing redundant furniture (Lorry Information sign) etc.	Parish Council	Not Started	
Dog Waste Bins & Signs	Parish Council	On-Going	As above
PLANNING			
Promote positive planning and influencing local development, e.g by delivering the Norton, Down Hatherley & Twigworth Development Plan	Parish Council	Not Started	DHPC are leading on this
GOVERNANCE			
Annual review of 4-Year Plan	Parish Council	On-Going	
Work towards achieving Local Council Award Scheme - Foundation Award	Parish Council	Complete	Unfortunately, TPC Clerk has advised that no CPD has been achieved Unable to meet criteria
FINANCIAL			
Pursue all possible appropriate forms of alternative revenue and funding, including maximising Section 106 (or Community Infrastructure Levy) monies available	Parish Council	On-Going	
Council to ensure continued value-for-money for all services	Parish Council	On-Going	

TWIGWORTH PARISH COUNCIL

4 YEAR PLAN - YEAR 4+ DELIVERABLES

PROJECT START DATE

PROJECT END DATE

18 July 2024

30/04/2028

ACTIVITY	LEAD	STATUS	COMMENTS
ENVIRONMENT			
Enhance the Local Centre to create a focal point of our village	Parish Council	Not Started	
Promote and support a Community Energy Scheme	Parish Council	Not Started	
COMMUNITY ENGAGEMENT			
Publish Monthly Newsletter	Cllr Redfern	On-Going	
Represent the community on Remembrance Day annually	Cllr Redfern	On-Going	
SERVICES & AMENITIES			
Consider land for Parish Allotment site - consultation required	Parish Council	Complete	No land available or owned.
Review involvement with the proposed school at Twigworth Green	Parish Council	Not Started	
HIGHWAYS & PRoW			
A38 Reduction in speed limit through village	Parish Council	Not Started	
A38 Crossing points for pedestrians	Parish Council	Not Started	
PLANNING			
Review the Norton, Down Hatherley & Twigworth Development Plan	Parish Council	Not Started	
GOVERNANCE			
Annual review of 4-Year Plan	Parish Council	On-Going	
Works towards attaining qualification to higher Local Council Award Scheme status	Parish Council	Complete	Unfortunately, Clerk has advised that no CPD has been achieved Unable to meet criteria

FINANCIAL			
Pursue all possible appropriate forms of alternative revenue and funding, including maximising Section 106 (or Community Infrastructure Levy) monies available	Parish Council	On-Going	
Council to ensure continued value-for-money for all services	Parish Council	On-Going	