

TWIGWORTH PARISH COUNCIL - ACTION FILE (Updated: 1 March 2026 - Open or Progressing Actions Only)

Number	Action	Area	Raised By	TPC Lead	Date Raised	Action By	Target/ Actual Completion	Status	Response/Update/Comments
23004	S106 - Bus Stop and Shelter for Twigworth Green as raised by public member at June 2023 meeting	S106	Member of Public	Clerk	1 Jun 2023	GCC	Jul 2025	In Progress	<i>Bus shelter has now been installed (Nov 2025), awaiting waste bin</i>
23020	Planning App 23/00724/FUL 1 Laburnum Cottage Resubmission for new/ retrospective work carried out Objection agreed/submitted.	Planning	TBC	Cllr Watson	3 Aug 2023	TPC	TBA	In Progress	<i>TBC Planning have issued a STOP Notice due to unauthorised works</i>
23053	S106 - Twigworth Education & Library Facilities eg. Twigworth Green Primary School	S106	Cllr Redfern	Clerk	2017	GCC	TBA	Open	Library Contribution £142,100; Secondary School Education Contribution £1,563,755; Primary School Education £2,261,982; Off-Site Pre-School/Nursery Education Contribution £311,880; On-Site Pre-School/Nursery Education Contribution £352,560; Sixth Form Education Contribution £238,150. To be followed up with Gloucestershire County Council
23059	S106 - Footways Enhancement Contribution	S106	GCC	Clerk	7 Jul 2017	GCC	5 Jul 2031	In Progress	GCC has confirmed the contribution (£96,625.00 plus indexation uplift) has been paid in full and that the County Council has until 5th July 2031 to allocate or spend the contribution
23059	North of fuel filling station – widen existing footway over 45m and install dropped kerbs to provide crossing	S106	GCC	Clerk	7 Jul 2017	GCC	TBA	In Progress	<i>Contacted GCC Highways Manager (Max Kelly) with reference to on-going concerns about pedestrian road safety along the A38 at Twigworth, i.e. crossing and narrow footpaths... favourable response received about the crossing... Road Safety have been asked to look at this. Max has also logged the issue of the narrowness of the footway to the Area Highways Representative to investigate in the first instance, landowners have a responsibility here too. Green - received confirmation about “siding out work of the footway” at this location. GCC have stated that this job will be done, when and if resources allow.</i>
23060	S106 - Fallow Fields Contributions	S106	TBC	Clerk	3 Aug 2024	TBC	5 Sep 2024	In Progress	Confirmation received from TBC 20/08/24
23060	Dog waste bins and signage contributions (£1302.98) at Fallow Fields	S106	TBC	Clerk	3 Aug 2024	TBC	24 Jan 2032	In Progress	<i>Two waste bins at play park area... no evidence of signs (to be rechecked)</i>
23060	Recycling contribution for bins (£5,944.85)	S106	TBC	Clerk	3 Aug 2024	TBC	24 Jan 2032	In Progress	<i>To be checked by TPC and confirmed work complete</i>
25004	Street Light not working A38 opposite “Leighton”. Job 50221575 ref	Highways & PROW	Member of Public	Cllr Redfern	24 Feb 2025	GCC	TBA	Open	<i>Reported to GCC - their contractor has applied for full traffic management as they are unable to access the unit safely. Job 50221575 ref</i>
25009									